CHANGE ORDER

Schmoldt Construction, Inc.
5797 CR 126, Suite A
Celina, TX 75009

(972)382-8499/Office  (972)382-8399/Fax

File Reference
OWNER
ARCHITECT
CONTRACTOR

FIELD
OTHER

| SCHMOLDT

NAME & ADDRESS OF PROJECT:
Myer's Park Amphitheater

CR 166 @ CR 168

Collin County, TX

NAME AND ADDRESS OF OWNER:
Myer's Park Amphitheater

CR 166 @ CR 168

Collin County, TX

CHANGE ORDER NUMBER: Eleven (11) - Revised

DATE: December 6, 2012
PROJECT NO.: 12-055
CONTRACT DATE: June 20, 2012
CONTRACT FOR: Myer's Park

ce:
160004 1.) Replacement of drawing specified SL4 light fixtures to alternate fixtures selected $ 3,896.20
by owner. $3,542
TOTAL _$3,896.20
The original Contract Sum was 3 727,000.00
Net change by previously authorized Change Orders $ 16,885.70
The Contract Sum prior to this Change Order was................. $ 743,885.70
The Contract Sum will be increased by this Change Order in the amount of... $ 3,896.20
The new Contract Sum including this Change Order will De......................ocoovovovooreeee $ 747,781.90
The Contract Time will be-ohangecdim L) N2 Ar)éﬁ—p
The date of Substantial Completion as of the date of this Change Order therefore is Comp./Contract-Rius-44-Days,

Schmoldt Construction, Inc. Myer's Park Spurgirff & iates """
Contractor Owner Archit »
December 6, 2012
Date Date Date
l2-]1 |1
(Signature) (Signature) (Signature)
Jenny Andrews Kent Spurgin
(Print Name) (Print Name) (Print Name)
AIA DOCUMENT G701 G701 - 1987



Proposal

i & LU

ELECTRIC, INC.
Electric Contractors

4801 W. University Drive Building 102 Denton, Texas 76207 (940) 566-0711 (940) 387-4331

TECL: 17377

Fax (940) 387-1172

“PROPOSAL SUBMITTED 1O TRORE?. DXTE
Schmoldt Construction, Inc. 972-382-8499 December 7, 2012
TOTHE ATTENTION OF ~~ TOBRAME :
Amber / Fred Myers Park Amphitheater
“STREET
5797 CR 126, Suite A McKinney, Texas
CITYSTATEZIP JOBELOCATION o
Celina, Texas 75009
“PLANSBY o . FAXH JOB PHONE ¥
972-382-8399
Change Proposal #9:
Furnish (18) Juno 838 LED step lights with housings.
QTY || UNIT | DESCRIPTION UNIT PRICE MATERIAL LABOR SUBCONTRACTOR
18 Each ||ICIISLEDHSG $29.00 $522.00
18  Each [838LED-13-41K-BZ $131.00 $2,358.00
1" Lot |Freight with (2) Shipments $200.00 $200.00
[MATERIAL $3,080.00 0.00 $0.00
Sales Tax $0.00 $0.00
0| hrs |LABOR $30.00 $0.00
45.00 % Payroll Taxes/Insurance $0.00 $0.00
" [Subtotal $3080.00
1500 % |Overhead/Profit $3,080.00 $462.00
~ Sublotal ' $3,542.00
" %  Profit $0.00 $0.00
' Subtotal $3,542.00
Subobntract $0.00
10.00 % "Profit on Subcontract $0.00 $0.00
" Subtotal $3,542.00
I {[Total Add to Contract i $3.542.00

~AGT IO Conracy U aays

I 1LOTIWIWOIKKCRAI L1497+

DOVE C or [@apor and are comeimpiaicd oy paties 2 B¢ pad 10 c oraer o s gen

a coU Uld d v d c a a d a 7
place of business in Denton, Texas, promptly as provided herein, and in the event same is not so paid we agree to pay interest at twelve (12%) percent on same amount
from its due date and in the event the same is collected through suit or through an Attorney, the Probate Court or Bankruptcy Court, we agree to pay reasonable
collection expenses, including but not limited to attomey's fee thereon. If it becomes necessary to file to secure funds under this agreement we hereby agree to reimburse
C & G Electric, Inc., for expenses incurred in the preparation of said lien the sum of $300.00, in addition to the foregoing reasonable collection expenses, including but
not limited to attorney's fees.

C & G ELECTRIC, INC PROVIDES COMPREHENSIVE GENERAL LIABILITY, WORKER'S COMPENSATION, AUTOMOBILE
LIABILITY AND EXCESS LIABILITY INSURANCE COVERAGE. A CERTIFICATE IS AVAILABLE ON REQUEST.

Al matenial 15 guaraneed to be as specified.  All work to be compleied in a2 workmaniike Authornized

manner according to sianderd pracuices.  Any alieration or deviation from above Signature

specifications involving cxtra costs will be exceuted only upon written orders and will Je iteside, Project Manager

All agreements contingent upon
strikes, accidents or delavs beyond our control. Owner to camry fire, tomado and other

become an extra charge over and above the estimaic

necessary insurance.  Our workers arc fully covered by Workman's Compensation

Note: ‘I his proposal may be withdrawn
by us if not accepied within

30 days.

Accepiance af Proposal

| he above prices, specitications and conditions are satistactory and
are hereby accepted. You are authorized to do the work as specified.
Payment will be made as outlined above.

Date of Acceptance:

Signature

Signature




